

SECRET

1 July 1981

MEMORANDUM FOR THE RECORD

SUBJECT: Initial Grill Flame Briefing to MG Stubblebine as CG, INSCOM,
30 June 1981

1. (U) This MFR outlines the major points of the briefing I gave to MG Stubblebine on 30 June 1981. Following personnel attended the briefing:

MG STUBBLEBINE, CG, INSCOM
BG FLYNN, DCG-I
COL(P) WEINSTEIN, DCG-S
COL WHITE, ADCSOPS-HUMINT
MR. GARRETT, DDCSOPS-HUMINT
LTC JACHIM, INCOMING PROJECT MANAGER
LTC WATT, PROJECT MANAGER

2. (U) Incl 1 covers the primary points of my briefing and depicts the status of the program as of 26 June 1981.

3. (U) MG Stubblebine instructed us to ensure that there were no legal problems concerning our joint contractual effort with DIA, especially to be watchful of mixing OM&A and R&D monies as this is forbidden by regulations. I informed the CG that OACSI was currently researching the problem, and we would ensure that all aspects of INSCOM's involvement complied with the regulations.

4. (S/NOFORN) I briefed the current plans for FY81 and FY82, including problems we have had with the contract for FY81. I explained that we still had not transferred the 130K to DIA because the Army General Consul (AGC) and DoD General Consul could not agree on the "Human Use Issue." I mentioned that we had received word from OACSI (MAJ O'Keefe) that Congressman Rose had called the Secretary of Army about the situation. In turn, the Secretary had called AGC and instructed that the issue be settled promptly. Although INSCOM is not at fault for the delay, I pointed out that the excessive delay hurts the program as a whole and could give the impression of poor project management. MG Stubblebine will discuss the issue with the ACSI (MG Thompson) on 2 July 1981.

Regarding FY 82, I explained that our current budget for FY82 will result in a short-fall of approximately 50K to carry out the recommended work with SRI. MG Stubblebine felt that end-of-year funds could be used to make up the difference.

5. (U) MG Stubblebine reviewed some of the customer evaluations that we have received. He expressed the thought that the evaluations were a clear indication that we were on to something and that work in this area had to continue and be fully supported. (Evaluations are on file in this office)

CLASSIFIED BY MS6 DAmi-1SH
DECLASSIFY ON 051630Z JUL 78

OR

REVIEW ON JUL 2001

EXTENDED BY _____
REASON _____

SECRET

one copy in Stmt
at 11:40 AM 1981

SECRET


6. (U) I outlined our current plans for bringing new personnel on board and what we had already done in this regard. The CG fully supported our ideas. BG Flynn concurred, but reminded all that full-time strength cannot exceed current task force level (i.e.-9 people).

7. (U) CG expressed strong interest in some of our OPSEC work and wants us to continue work in that area.

8. (U) COL (P) Weinstein recommended that we consider training techniques that involved work with names of individuals and places.

9. (U) The CG voiced strong support for the program and stressed that we keep him informed of progress and of any problems we encounter. Meeting adjourned at 1730 hours.

1 Incl
Program Development


MURRAY B. WATT
LTC, GS
Project Manager

NOTED

 cw
CHAD B. WHITE
COL, GS ADCSOPS-HUMINT

SECRET

SECRET

WORKING PAPER

P R O G R A M D E V E L O P M E N TT I M EE V E N T

OCT 78 - DEC 78:	ORGANIZATIONAL DEVELOPMENT
DEC 78 - FEB 79:	SCREENING & SELECTION OF PERSONNEL
APR 79 - OCT 79:	IN-HOUSE TRAINING
MAY 79 - DEC 79:	SRI ORIENTATION
NOV 79 - PRESENT:	OPERATIONAL TASKING
JAN 80 - PRESENT:	TASK FORCE ESTABLISHED
AUG 80	MOVE TO NEW FACILITY

NOT RELEASABLE TO FOREIGN NATIONALS

SECRET

SG1A

Approved For Release 2004/09/09 : CIA-RDP96-00788R001700220001-0

Approved For Release 2004/09/09 : CIA-RDP96-00788R001700220001-0

SECRET

WORKING PAPER

AS OF 26 JUNE 1981

SUMMARY OF SESSIONS

TRAINING 207

OPERATIONAL 575

PROJECTS: 64

*A. COMPLETED: 51

B. WORKING: 12

C. INACTIVE: 1

INTELLIGENCE PROVIDED:

A. USEFUL DATA PROVIDED 24 PROJECTS

B. FAILED TO HELP 24 PROJECTS

C. DATA STILL BEING STUDIED CONCERNING 16 PROJECTS

*INCLUDES ONE PROJECT CANCELLED.

NOT RELEASABLE TO FOREIGN NATIONALS

SECRET

SECRET

WORKING PAPER

CURRENT/FUTURE ACTIVITIES

1. Identification of new personnel
 - a. MI Career Course
 - b. INSCOM units locally
2. FY 81 joint effort with DIA and SRI.
3. FY 82 proposed work with DIA and SRI.
4. Monroe Institute.
5. Establish contacts with other agencies/institutes.

NOT RELEASABLE TO FOREIGN NATIONALS

SECRET